Spokane River / Lake Spokane Dissolved Oxygen TMDL Implementation Activities Schedule - Updated - 12/14/11	
Spokane River / Lake Spokane Dissolved Oxygen TribL implementation Activities Schedule - Opdated - 12/14/11	

Project	Responsible Party	Description	Frequency or target date	2011		2012	2		201	3		201	4		201	5		20	016			201	7			201	8		20	19			2020			202	
WA NPDES Municipal Wastewater Pe				3rd QTR	1st QTR	2nd QTR	4th QTR	1st QTR	2nd QTR	3rd Q I R 4th QTR	1st QTR	2nd QTR	3rd Q I R 4th QTR	1st QTR	2nd QTR	4th QTR	1st QTR	2nd QTR	3rd QTR	4th QTR	1st QTR	2nd QTR	3rd Q I R) H	2nd OTR	, F	3rd Q I K	1st QTR	2nd QTR	3rd QTR	4th QTR	2nd QTR	3rd QTR	4th QTR	1st QTR	2nd QTR	ard GIR 4th QTR
Issue final permits	Ecology - WQ Permit Unit	Make revisions to permits, issue final																																			
Engineering/Offset (Delta) Management Plans	WA Dischargers	Develop Engineering/Offset Plans	variable - see notes																																		
Technology selection protocol for treatment technology	WA Dischargers	Permit requirement	variable - see notes																																		
Enginnering report for treatment technology	WA Dischargers	Permit requirement	variable - see notes																																		
Phosphorus treatment technology must be installed and operational	WA Dischargers	Permit requirement	Kaiser by 3rd QTR 2016, rest by 2018																												ongo	oing o	nce in	stalle	d		
Develop and get approval on offset proposal (if needed/wanted)	WA Dischargers	Develop an offset proposal based on need prior to compliance with final permit limits.	Kaiser by 3rd QTR 2016, rest by 4 QTR 2017																																		
Meet final permit limits (TMDL WLA's)	WA Dischargers	Compliance with final WQBELs	3 - 4 QTR 2021																																		
Avista WQAP																																					
Develop WQAP	Avista	Develop water quality attainment plan as per 401 and TMDL.	By 2nd QTR 2012																																		
Ecology approval of WQAP	Ecology - WQ	Ecology approves WQAP	By 4th QTR 2012																					T		T											
Maintain and monitor WQAP measures	Avista	Maintain practices and activities (BMPs) specified in WQAP - monitor effectiveness	Start 2013 - No End																																		

City of Spokane, Liberty Lake
Kaiser
IEP